
Reported by: Wayne Watkins, CPESC                                                                                                            
 

  

ENGINEER’S CONSTRUCTION OBSERVATION REPORT 

Project:   Queen’s Gap project     Project Number: 2013-002  

Contractor:  Site Development Corporation                       Contact at Site: as noted. 

Date:    06-08-2016                                            Weather Conditions: Workable soils. 

Notice to Proceed:                                                               Substantial Completion Date:   

Previous Rain Days:                                                            Previous Substantial Completion Date:    

Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  

 

Observations & Notes:   

Site inspection for Project 3 and 5 areas:  

 

Project 5 – Work continues on the road re-alignment at the upper part of Project 5 area. Site Development 

(Jim Worley present) continues to construct the new road bed and fill slope areas – earthwork appears to 

be approximately 75% complete. Fill material is being placed and compacted in the new road alignment 

area. Site Development Corp. is providing maintenance on ditch lines in Project 5 areas by removing 

sediment load at rock check dams. 

 

Project 3 –Vegetation needs to be established in all ditch lines, road shoulders and slopes project wide.  

Site Development to provide (19’) wide CABC stone base course – (6”) compacted depth for all road 

construction areas. 

 

Site Inspection for Project 2 & 3 paving:  

 

Work is progressing on grading for asphalt pavement placement. Caldwell Construction is on site and the 

CABC stone is being setup and compacted. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NCG010000 self-monitoring report is attached. 
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           June 08, 2016 PHOTOS TAKEN WHILE AT THE SITE: 

 

   

 

 

 

 
 

Excavation and compaction for the new roadbed in Project 5 area at approximate station 22+00  

 

 

 
 

The existing roadbed on the right will be abandon. New roadbed construction will be to the left side of the 

photo. 
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Project 2 road recently paved – Alastar Drive. 

 

 

 

 
 

Project 2 cul-de-sac stone base course has been setup for asphalt paving. 


